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SECTION ONE Regional Work Plans

1.0 INTRODUCTION

The purpose of the RWP is to describe how the Department will specifically implement the
Statewide Storm Water Management Program (SWMP) within the jurisdiction of each Regional
Water Quality Control Board during Fiscal Year 2004/2005 as required by the Caltrans
Statewide Storm Water NPDES Permit — Order No. 99-06-DWQ (Permit). Implementation
activities will be conducted in accordance with the procedures presented in the SWMP. The
RWHP indicates how District storm water management practices will be modified to improve
water quality protection based on evaluation of the previous studies and management activities.

The RWP provides region-specific information on the Department facilities, water bodies, and
Best Management Practices (BMPs), and monitoring programs according to the following
sections:

e Section 1 — Introduction;

e Section 2 — Personnel and Responsibilities;

o Section 3 — District Facilities and Water Bodies;
e Section 4 — High Risk Areas; and

e Section 5 — Implementation Activities.
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SECTION TWO Regional Work Plans

2.0 DEPARTMENT PERSONNEL AND RESPONSIBILITIES

Portions of the Department’s District 7 fall within the jurisdiction of the Los Angeles Regional
Water Quality Control Board (RWQCB). Organization charts for District 7 are included in
Figure 2-1. Staff responsible for implementing the SWMP within the RWQCB jurisdiction are
listed in Table 2-1.

In compliance with Permit Section M.10.b, the following positions listed in Table 2-2 are
authorized to sign the documents, reports and other information submitted by the District to
either the State Water Resources Control Board or the Regional Water Quality Control Board(s).
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SECTION TWO

Regional Work Plans

TABLE 2-1: DEPARTMENT STORM WATER PERSONNEL AND RESPONSIBILITIES

Staff Title Phone Number E-Mail Address Responsibilities
Jai Paul | District (213) 897-7546 Jai_Paul Thakur@dot.ca.gov Primary contact for all storm water issues. Oversees all NPDES office
Thakur Responsible employees within the Districts.
Manager
Shirley District/Design (213) 897-0428 Shirley Pak@dot.ca.gov The point of contact for regulatory inquiries for implementing the
Pak NPDES Storm Statewide SWMP. Receiving and responding to public inquiries made
Water Coordinator to the Districts regarding storm water management issues. Evaluating
guidelines, guidance documents, training material, project plans,
contract specifications, BMPs for use by design personnel.
Ron District Storm (213) 897-0233 Ron_Russak@dot.ca.gov Provide technical support on erosion control and landscaping issues
Russak | Water Landscape (213) 897-0627 Haiching Pan@dot..ca.gov to implement storm water policies. Review and comment on highway
Hai Ching | Coordinator slope and drainage design and BMPs research projects. Coordinate
Pan and respond to NRDC lawsuit related inquiries on landscaping and
provide technical support in setting up the annual element projects.
(From Section 10.3 in SWMP)
Bob Wu | District TMDL (213) 897-8636 Robert Wu@dot.ca.gov Coordinates matters related to Total Maximum Daily Loads (TMDLS)
Coordinator with the Water Boards within the responsible boundaries of District
7.Cooperates with other local agencies to jointly work toward
compliance with the established TMDLs. Participates watershed
stakeholder groups in TMDL developments and watershed
management. Coordinates the storm drain outfall inventory in Ventura
County and Los Angeles County.
James District Storm (213) 897-1960 James Burt@dot.ca.gov Conducts inspections to assist the RE in ensuring that storm water
Burt Water controls are implemented on construction sites and to assist the REs
Construction in reviewing SWPPPs/WPCPs for adequacy. Provides training to
Coordinator district construction personnel. Prepares Annual BMP Effectiveness
Report to NRDC.
Richard District Storm (213) 620-6318 Richard Gordon@dot.ca.gov Primary contact for Maintenance storm water issues. Coordinating,
Gordon Water (213) 620-5020 Martin Sanchez@dot.ca.qov tracking and reporting the District’s response to illicit connections/
Martin Maintenance i illegal discharges (IC/IDs) and non-permitted non-storm water
Sanchez | Coordinator (213) 620-2110 John_Garner@dot.ca.gov discharges.
John
Garner
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SECTION TWO Regional Work Plans

TABLE 2-1: DEPARTMENT STORM WATER PERSONNEL AND RESPONSIBILITIES

Staff Title Phone Number E-Mail Address Responsibilities
Ron District Storm (213) 897-0233 Ron_Russak@dot.ca.gov Select, Identify, Estimate, Define and Develop the Annual Element
Russak | Water Annual Soil Stabilization Program. Review and track the status of the
Element Program and operations for each year's projects. Prepare reports for
Coordinator submittal to NRDC Consultants.
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SECTION TWO Regional Work Plans

TABLE 2-2: SIGNATORY AUTHORITY FOR KEY DOCUMENTS

Positions or Individuals Documents Authorized for Signature
Office Chief and Above Notification of Construction (NOC)
Resident Engineer Notice of Completion of Construction (NCC)
Project Engineer Aerially Deposited Lead (ADL) Notification
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Regional Work Plans

SECTION TWO
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SECTION THREE Regional Work Plans

3.0 DISTRICT FACILITIES AND WATER BODIES

This section identifies the Department facilities and water bodies within each District and
Regional Board jurisdiction. A list of the Department facilities, excluding roadways, is
presented in Table 3-1. Maps showing the District 7 boundaries within the Central Coast
RWQCB, and major roads and highways are presented in Figure 3-1.

TABLE 3-1: DISTRICT 7 FACILITIES

co | RTE | PM | NAME | COMMENTS
Maintenance Stations
LA 0.0 Century Highway Maintenance, 5360 Imperial
Hwy, Los Angeles, 90045
VEN 1 3.8 Big Sycamore Highway Maintenance, 9077 Pacific
Coast Hwy, Oxnard, CA 93030
VEN 1 43.7 Las Flores Highway Maintenance, 3503 Las
Flores Canyon Road, Malibu, CA
90265
LA 2 1.8 Altadena Highway Maintenance, 2122 North
Windsor, Altadena, CA 91011
LA 2 48.5 Chilao Highway Maintenance, Star Toute, La
Canada, CA 91011
LA 5 15 Lebec Highway Maintenance, 36282 Golden
State Hwy, Lebec, CA 93243
LA 5 10.3 Central/Bandini Highway Maintenance, 7300 E.
Bandini Blvd, Commerce, CA 90040
LA 5 19.2 Los Angeles District 7 Office, 120 Spring Street,

Los Angeles, CA 90012 or

100 S. Main St. Suite 100, Los
Angeles CA 90012

LA 5 22.5 Silver Lake Highway Maintenance, 2187
Riverside Drive, Los Angeles, CA
90039

LA 5 28.8 Burbank Electrical Special Crews, 524 South Flower St.,
Burbank, CA 91502

LA 5 31.2 Buena Vista Landscape Maintenance, 2600 N San
Francisco Road, Burbank, CA 91504

LA 5 North Region Highway Maintenance, 28820 N. Old
Road, Valencia, CA 91355

LA 7 24.6 Humphrey Street/East LA Highway/Landscape Maintenance,
4425 E. 3" St., Los Angeles, CA
90022

LA 10 8.8 Apple St Landscape Maintenance, 5700 Apple

St, Los Angeles, CA 90016
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SECTION THREE

Regional Work Plans

TABLE 3-1: DISTRICT 7 FACILITIES

CO RTE PM NAME COMMENTS
LA 10 14.3 Middleburry Landscape Maintenance, 1146 West
20™ Street, Los Angeles CA 90007
LA 10 14.8 Metro Electrical Special Crews, 1425 Channing St.
Los Angeles, CA 90015
LA 10 17.0 Alameda Highway Maintenance Special Crews,
1740 East 15" Street, Los Angeles,
CA
LA 10 45.8 Pomona Landscape Maintenance, 1698 West
Mission, Pomona, CA 91766
LA 14 67.4 Lancaster Highway Maintenance, 44023 Sierra
Hwy, Lancaster, CA 93534
VEN 33 11.2 Ojai Yard Highway Maintenance, 1116
Maricopa Hwy, Ojai, CA 93023
LA a7 1.9 Bridge Crew Special Crews, 133 Seaside Ave.,
Terminal Island, CA 90731
LA 47 1.9 Vincent Thomas Paint Special Crews, 133 Seaside Ave.,
Terminal Island, CA 90731
LA 57 4.5 Diamond Bar Highway Maintenance, 21420 E.
Golden Springs Road, Rosemead, CA
91770
LA 60 119 Eastern Region Highway Maintenance, 4425 East 31
Street, Los Angeles, CA 90022
VEN 90 2.5 Culver City/Sawtelle Highway/Landscape Maintenance,
5650 Selarine Drive, Culver City, CA
90230
LA 91 15.7 Bellflower Highway Maintenance, 10147 Flora
Vista St, Bellflower, CA 90701
LA 91 17.0 Cerritos Landscape Maintenance, 16849
Studebaker Road, Cerritos, CA 90701
LA 101 11.2 North Hollywood Highway Maintenance, 11210
Moorpark St, N. Hollywood, CA 91062
VEN 101 12.3 Camarillo Highway Maintenance,4821 Adohr
Lane, Camarillo, CA 93012
VEN 101 21.2 Tarzana Highway Maintenance, 5660 Reseda
Blvd, Tarzana, CA 91356
VEN 101 30.9 Ventura Highway Maintenance, 157 South
Garden St, Ventura, CA 93001
VEN 107 4.3 Torrance Yard Landscape Maintenance, 18101
Balley Drive, Torrance, CA 90504
VEN 118 17.2 Moorpark Highway Maintenance, 626 Fitch,
Moorpark, CA 93021
District 7 3-2
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SECTION THREE

Regional Work Plans

TABLE 3-1: DISTRICT 7 FACILITIES

CO RTE PM NAME COMMENTS
LA 126 11.4 Newhall Highway Maintenance, 23922 San
Fernando Rd, Newhall, CA 91321
LA 126 121 Harvard St Landscape Maintenance, 1100
Harvard Street, Santa Paula, 93060
LA 126 20.4 Filmore Highway Maintenance, 1261 Ventura
Street, Filmore, CA 93015
LA 164 6.7 Rosemead Highway Maintenance, 9153 East
Lower Azusa Road, Rosemead, CA
91770
LA 210 34.9 Foothill Highway Maintenance, 850 E.
Huntington Dr, Monrovia, CA 91016
LA 405 2.2 Willow Street Electrical Crew | Special Crews, 5510 E Willow St,
Long Beach, CA 90815
LA 405 7.2 Pacific Place Landscape Maintenance, 3725 Pacific
Place, Long Beach, CA 90806
LA 405 8.1 Long Beach Highway Maintenance, 22101 Santa
Fe Avenue, Long Beach, CA 90810
LA 405 13.3 Artesia Landscape Maintenance, 911 West
190" Street, Gardena CA 90247
LA 405 29.5 Westdale Highway Maintenance, 2733 South
Sepulveda, Los Angeles, CA 90064
LA 405 48.6 San Fernando Highway Maintenance, 11930 Blucher
Street, Granada Hills, CA 91344
LA 605 9.5 Florence Highway Maintenance, 10903
Florence Ave, Downey, CA 90240
LA Antelope Valley Sign Crew 15603 Chatsworth St., Mission Hills,
CA 91345
Vista Points
None.
Commercial Vehicle Enforcement Facilities
LA 5 R54.4 Castaic Northbound (NB)
VEN | 101 9.2 Conejo Southbound (SB)
VEN | 101 9.0 Conejo NB
LA 405 12.2 Carson SB
LA 405 11.7 Carson NB
Safety Roadside Rest Areas
None.
Park and Ride Facilities
LA 2 17.0 Verdugo Verdugo Blvd at Hilldale Dr, La
Canada
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SECTION THREE

Regional Work Plans

TABLE 3-1: DISTRICT 7 FACILITIES

CO RTE PM NAME COMMENTS
LA 2 23.1 La Cafiada SW corner Foothill Blvd in La Cafiada
LA 5 8.3 Lakewood East Route 5 at Lakewood Blvd in Downey
LA 5 8.3 Lakewood West SE corner Lakewood & Vista Del
Rosa
LA 10 40.5 Via Verde NW corner Via Verde in San Dimas
LA 10 457 Garey/Route 10 SE corner Garey & McKinley Avenues
in Pomona
LA 14 27.1 Newhall East Lot E side Route 126 in Newhall
LA 14 27.1 Newhall West Lot SW corner Route 126 & Sierra Hwy in
Newhall
LA 14 27.1 Golden Valley Golden Valley
LA 14 66.7 Ave K at Route 14 NW corner Ave K & Route 14 in
Lancaster
LA 57 34 Pathfinder Road Pathfinder Road at Route 57 in
Diamond Bar
LA 60 25.6 Diamond Bar East NE corner Diamond Bar Blvd
LA 60 25.6 Diamond Bar West NW corner Diamond Bar Blvd.
LA 91 R11.4 Butler-Long Beach SE corner Butler Ave & Artesia Blvd
LA 101 35.1 Kanan (N) SE corner Kanan & Roadside in
Agoura Hills
LA 101 35.1 Kanan (S) NW corner Kanan Rd. intersection
with Canwood
VEN 101 7.0 Borchard NE corner Borchard Rd in Thousand
Oaks
VEN | 101 12.3 Pleasant Valley Pleasant Valley Rd. in Camarillo
VEN 101 15.7 Los Posas SE corner Los Posas Road IC in
Camarillo
LA 105 2.2 Aviation Route 105 at Aviation, El Segundo
LA 105 3.7 Hawthorne Blvd. Route 105 at Hawthorne Blvd in
Hawthorne
LA 105 5 Crenshaw Route 105 on 120th St, Inglewood
LA 105 7.4 Vermont Avenue Route 105 at Vermont Avenue,
Athens
LA 105 7.7 Century/Harbor Jct. Route 105 & Route 110 near Hoover
St, in Los Angeles
LA 105 8.9 Avalon Route 105 at Avalon in L.A.
LA 105 10.4 Willowbrook Wilmington (Blue Line), Willowbrook
LA 105 11.6 Long Beach Blvd. Route 105 at Long Beach Blvd,
Lynwood
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SECTION THREE

Regional Work Plans

TABLE 3-1: DISTRICT 7 FACILITIES

CO RTE PM NAME COMMENTS
LA 105 17.4 Lakewood Blvd. Route 105 at Lakewood Blvd,
Downey
LA 105 18.8 I-105 Termination Route 105 at Studebaker, Norwalk
LA 110 1.2 San Pedro Il 515 N. Beacon at Harbor in San
Pedro
LA 110 1.3 San Pedro Battery and Gaffey Streets
LA 110 6.8 Carson Route 110 at Carson St in Los
Angeles County
LA 110 15.8 Manchester Route 110 at Manchester in Los
Angeles
VEN | 118 17.5 Moorpark College Route 118 at Collins Ave in Moorpark
VEN | 118 25.7 Sycamore Dr. Sycamore Dr. IC SW corner in Simi
Valley
VEN | 118 28.8 Stearns-Simi SE corner Stearns St in Simi Valley
LA 126 12.2 Oak Creek Ave. 0.5 miles W Rte. 14
LA 170 16.6 Oxnard Street SE corner Oxnard St IC in N
Hollywood
LA 210 R16.1 Lowell SE corner Lowell Ave in Glendale
LA 210 R41.5 Grand Ave SE corner Grand & Baseline in
Glendora
LA 210 6.0 Paxton SE corner Paxton St in Pacoima
LA 210 29.4 Sierra Madre Blvd. Sierra Madre Blvd. at Route 210
LA 210 44.2 Lone Hill Route 210 at SE corner Lone Hill in
Glendora
LA 210 47.2 Via Verde Via Verde IC NW corner in San
Dimas
LA 405 43.0 Van Nuys Blvd. NE corner Van Nuys Blvd/Keswick
Sand and Salt Staging Areas
LA 2 61.8 Cedar Springs Sand and Salt Storage
KN 5 5.0 Tejon Mtn. Sand and Salt Storage
LA 5 68.0 Whitiker Summit Sand and Salt Storage,
LA 5 75.6 Liebre Sand and Salt Storage
LA 5 81.9 Quail Lake Sand and Salt Storage
LA 14 46.8 Ward Road Sand and Salt Storage
LA 33 30.5 Sespe Gorge Sand and Salt Storage
Toll Road and Toll Bridge Plazas
None.
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SECTION THREE Regional Work Plans

Lists and maps of the Department of Water Resource Hydrologic Units located within the
coverage area are presented in Appendix A of the SWMP. Specific information on the
Department facilities and water bodies may also be found at the following website:
http://stormwater.water-programs.com
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SECTION FOUR Regional Work Plans

40  HIGH RISK AREAS

A list of high-risk areas within District 7 is presented in Table 4-1. High risk areas are defined in
the Section E.2 of the Permit to include areas such as locations where spills from the Department
owned right-of-ways, activities, or facilities can discharge directly to municipal or domestic
water supply reservoirs or ground water percolation facilities. Table 4-1 shows high-risk areas
for surface water. These are the high-risk areas that must be monitored in cases of accidental
spill. Additional sites may be added to the high-risk list based on discussion between the Los
Angeles. Regional Water Quality Control Board (RWQCB) and the Department. The Permit
requires consideration of appropriate spill containment and spill prevention control measures for
these areas.

In order to generate the list of high-risk municipal and domestic water supply reservoirs and
ground water percolation facilities the Department first contacted known public and private
water supply providers. From the information received, the Department determined which
facilities were susceptible to a direct spill from a Department activity or facility. This
determination was based on proximity between the water body and the Department facility, use
characteristics of the facilities, and the probable spill response time.

The Department will consider and implement spill containment and prevention control measures
in accordance with the processes contained in the SWMP including Section 3 for BMP
identification and implementation, Section 4.4.1 for new construction projects or Section 4.4.2
for retrofit projects that are within these areas.

TABLE 4-1: HIGH RISK AREAS (SURFACE WATER)

Road
Segment/ High Risk
Facility |County Area Description Comments
SR2,PM [LA Silver Lake The reservoir is owned by the city of
13-14 Reservoir LA and was constructed in 1976. The
SR 5, PM reservoir is 77 acres with a storage
23 capacity of 2020 acre-ft.
SR5 PM (LA Rio Hondo Rio Hondo is situated over a geologic [ In cooperation with the
9-10 Coastal uplift in the Central Basin that allows | Corps of Engineers. The
Spreading water to percolate from the surface of | water replenishment
Ground the ground into the aquifers below district operates 1,200
ground. Located in the cities of A.F. pool at Whittier
Montebello and Pico Rivera. This Narrows Dam for
holding ponds collect local stormwater | retention of storm water.
runoff, imported water and highly
treated recycled water.
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Road
Segment/
Facility

County

High Risk
Area

Description

Comments

SR 5, PM
41-43

LA

Lower San
Fernando
Storm Water
Detention
Basin

A large reservoir 1.6 miles long and
130 feet deep. The reservoir works in
conjunction with the main Los Angels
Aqueduct System, which supplies
80% of the City’s water.

SR 5, PM
39.3

SR 118,
PM 11.8

LA

Pacoima
Spreading
Ground

Located on both sides of old Pacoima
Wash Channel from Arleta Ave.
southwest to Woodman Ave. and I-5,
SR 118 Interchange

The LACFCD owns and operates the
spreading grounds to replenish
groundwater in the San Fernando
Basin with runoff of local rainfall,
tributary water. LACFCD will allow the
use of unused capacity in the
spreading grounds for imported water
once all tributary water has been
spread.

SR 10, PM
39

LA

Walnut
Spreading
Ground

It is controlled by the LACFCD and is
located in the City of Covina. Located
just north of Garvey Ave North and
west of Grand Avenue. It is fed by the
Walnut Creek Wash and any overage
should flow down the storm channel
from this location. This is a natural
basin and there is no dam holding
back the water.

Basin cleaned out
summer of 1995.

SR 23, PM
1-3

Ventura

Las Virgenes
Reservoir

The reservoir is capable of holding up
to 9,800 acre-feet of water stored in
times of high supply and from natural
rain runoff. The reservoir was built to
assure reliable potable water delivery
in time of drought, in emergency, or if
regular supplies from MWD are
interrupted.

SR 27, PM
16-18

LA

Chatsworth
Reservoir

The reservoir is owned by the city of
LA and was constructed in 1918. The
reservoir is 607 acres with a storage
capacity of 9886 acre-ft.

District 7
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Road
Segment/
Facility

County

High Risk
Area

Description

Comments

SR 39, PM
15-16.5

LA

San Gabriel
Canyon

Located east of San Gabriel River and
below mouth of San Gabriel Canyon,
north of the City of Azusa.

Los Angeles County Department of
Public Works spreads imported water
from MWD and the San Gabriel Valley
Municipal Water District (SGVMWD) in
the facility.

There are 2 intake to this
facility, one is fed from
surplus '‘Committee of
Nine' flows, the other is
from the river into basin
No. 2.

SR 39 PM
17.5-26.0

LA

San Gabriel
River
Reservoir

This is located in the San Gabriel
Canyon, 7.5 miles north of the City of
Azusa. The main use and purpose of
the reservoir is for flood control and
water conservation.

SR 60/605,
SW
Quadrant

LA

Whittier
Narrows Flood
Control Basin

The dam provides water conservation
storage and is also the central
element of the LA County Drainage
Area flood control system. The
purpose of the project is to collect
runoff from the uncontrolled drainage
areas upstream along with releases
into the San Gabriel River from Santa
Fe Dam.

SR 101,
PM 18-20

LA

Sepulveda
Flood Control
Reservoir

The reservoir is a flood control project
constructed by the Army Corps of
Engineers. The purpose of the
reservoir is to collect flood run off from
the uncontrolled drainage areas
upstream, store it temporarily, and
release it to the LA River.

SR 170,
PM 5

SR 5, PM
36

LA

Branford
Spreading
Ground

Located southwest of Arleta Ave.
above confluence of Tujunga Wash
and Pacoima Diversion Channel.

The LACDPW spreads imported water
from MWD and the San Gabriel Valley
Municipal Water District (SGVMWD) in
the facility.

SOURCE OF WATER Uncontrolled
flows from Branford Street drain.

Instream spreading
facility. Outlet capacity
1,540 CFS to Pacoima
Diversion Channel.

District 7
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SECTION FIVE Regional Work Plans

5.0 IMPLEMENTATION ACTIVITIES

This section presents specific project work planned for the year and indicates BMP
implementation improvements. The anticipated schedule of construction and maintenance
activities is subject to change. The Department will discuss with the RWQCBs new projects
meeting the criteria listed below when ground disturbance takes place or when major
maintenance activities are initiated during the year.

Table 5-1 includes a list of construction projects that meet one or more of the following criteria:
e The project involves greater than 5 acre of land disturbance, designated as “DSA” ;

e The project affects a 303(d) listed water body within the project limits, designated as
“303d”;

e The project requires a 401 Water Quality Certification or Waiver, designated as
“4017;

e« The project is a Supplemental Environmental Project (water quality project
negotiated by the RWQCB and The Department) designated as “SEP”;

e The project is a storm water retrofit project (SWMP Section 4.4.2), designated as
“Retro”;

e The project limits are within a “High Risk Area,” designated as “HR”; and

e The project is designated by a RWQCB as posing a potential threat to water quality,
designated as “RB.”

Table 5-1 is intended to facilitate early RWQCB staff input in the project planning phase in
accordance with Section L.8 of the Permit and Section 4.4 of the SWMP. The goal is to resolve
water quality issues that may affect project funding, permitting, and scheduling. The Department
postmile map is to help the RWQCB staff locate the projects. In addition, projects that require
RWQCB review and approval of project SWPPPs/WPCPs in accordance with Sections H.8 and
L.8 of the Permit are also covered in Table 5-1.

Table 5-2 presents a list of anticipated significant maintenance projects that have the potential to
impact water quality and provides early notification of such activities. It also includes region-
specific issues and BMP actions/modifications based on program evaluations discussed in
current and/or past Annual Report(s).

Table 5-3 summarizes various program management activities that are part of the Storm Water
Pollution Prevention Program.

Figure 5-1 shows major roads and highways with postmile location within District 7.

District 7 5-1
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
D 1190F | LA 1 9.9 Upgrade Bridge rails Dgr%w;r;]%tglez 303d Oct-99 Feb-05 | Apr-05 Oct-06
c,D |11902| LA | 1 30.7  |Upgrade Bridge rails Ballona Creek, 303d Oct-99 Jul-05 | Oct-05 | Jan-07
Marina Del Rey
. . Seal Beach,
AB 24660 LA | 1 0.0/1.1 Q;?gae"'og'ca' site survey & GIS | 52 Monica Bay|  303d Dec-06 | Sep-07 |Jan-07 | Sep-07
Watershed
D 14550 | LA | 1 | 08.8/09.5 |Construct railroad grade separation Dgw;rr‘]%‘éfz 303d Jul-98 | Nov-03 | Feb-04| May-06
C 22050 | LA | 1 | 23.7/23.9 [Roadway Widening Dgﬁ;’;}?}‘gfz 303d Dec-04 | May-06 |Feb-12| Nov-13
Widen, restriping, signal and Domin
A v ’ guez
D 1660U | LA | 1 | 27.4130.9 |intersection o 303d Jul-00 | Sep-01 |Jan-03| Jul-06
D 1661U | LA | 1 | 28.7/30.7 x\gaegr’iégg'ace OC and construct 1, ¢ Angeles River|  303d Mar-01 | Oct-03 |Aug-04| Mar-08
A |23930| LA | 1 | 40.6/a1.2 |Bridoe replacementandlagoon | Topanga Canyon | snay 401 | May-09 | Apr-11 | Jukil | Mar-14
restoration Creek
AB |23970| LA | 1 5152 |Stabilize Landslide, construct Malibu Creek 303d | Jan-08 | Aug-10 |Nov-10| Jul-13
retaining wall
c 23940 | LA |1,27| 1.9/25 [Road and Streambank restoration Sa“\t/sa'\t/'eﬁg;n‘;:dBay 303d,401| Mar-09 | Mar-12 |Jun-12| Jul-16
Ballona Creek,
D 1190E | LA 1 7.1/30.7 |Upgrade Bridge rails Dominguez 303d Oct-99 Jun-04 | Mar-05 Oct-06
Channel
D 20602 | LA | 2 | 1421232 |Construct metal beam guard rails |-OS/ANGeles River| 54 Jan-99 | Mar-04 | Jun-04| Jun-06
& Ballona Creek
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
Construct, operate, and maintain .
C,D |23130| LA | 2 15.1/23 |iitter removal devices per Trash ~ |-0SAngeles River) 303d, | oo, 51 | Aug.05 | Nov-05| Mar-07
& Ballona Creek DSA
TMDLs
D 18560 | LA 2 15.7/16.5 |Upgrade median barrier Los Angeles River| 303d Oct-97 Aug-04 | Aug-04 Apr-06
. Los Angeles River
D 20803 | LA 2 15.7/22.9 [Upgrade crash cushions & Ballona Creek 303d Sep-99 May-04 | May-04 Jul-06
Los Angeles River
C,D |21420| LA | 2 | 24.4/82.3 |Cold plane and rubberized AC & Ballona Creek, | = 55 Nov-01 | Mar-06 | Mar-06 | May-07
San Gabriel River
Watershed
D 12023 | LA | 2 | 3759 |Multi-modal parkway Ballona Creek & |43y poal Nov-00 | Mar-02 |Nov-03| Oct-07
Los Angeles River
B 21740 | LA 5 16.16 Connector improvement Los Angeles River| 303d Oct-06 Apr-08 Jul-08 Feb-11
B,C |1035G| LA | 5 17.82 E\%'ft%clteags'det“””e' under 1, o Angeles River| 303d | May-06 | Nov-07 |Nov-07| Jul-10
D 22620 | LA | 5 | o015 [Replace existing concrete Rio Hondo Creek, | 303y | sep-o1 | Jun-04 |sep-04| Jul06
pavement San Gabriel River
A B 2159A | LA 5 0.0/6.4 |Widening and modify interchange |San Gabriel River |303d, DSA| May-06 May-11 | Jun-11 Nov-15
Rio Hondo Creek,
D 20604 | LA 5 00.0/13.5 |Install metal beam guardrails San Gabriel River, 303d Sep-99 Jun-04 | Aug-04 Nov-05
Los Angeles River
Fullerton Creek/
c  |21soc| LA | 5 | 1830 |Reconstructinterchange Coyote Creek/ 15534 psa| Feb-02 | Jul06 | Oct-06 | Nov-10
North Fork Coyote
Creek
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
D 20620 | LA 5 11.6/15.3 |Resurface asphalt concrete Los Angeles River| 303d Jun-01 Oct-00 | Aug-05 Nov-05
C 23248 LA | 5 13.9/41 |Remove/Replace diseased trees | o200 CaDMEIRVEr | 5504 boal Dec-02 | Jul-06 | Oct-06 | Dec-08
Los Angeles River

D 18750 | LA 5 15.2/15.3 |Freeway Maintenance Access Los Angeles River| 303d Oct-97 Oct-04 Jan-05 Feb-06
Lighting and sign illumination to .

C,D 14070 | LA 5 16.8/21.0 [multiple circuit Los Angeles River| 303d Jul-93 Jul-05 | Oct-05 | Oct-06

D 19310 | LA 5 16.9/28.7 |Rehabilitate roadway Los Angeles River|303d, DSA| Aug-99 Jul-04 May-05| Sep-10
Construct & O&M Litter .

C,D 22662 | LA 5 22.5/36.3 |Removal Devices Los Angeles River|303d, DSA| Jun-01 Nov-05 | Feb-06 Nov-06

303d,
D 12180 | LA 5 26.7/36.4 |Widen for HOV lane Los Angeles River| DSA, HR, Dec-01 Oct-03 Aug-05 Jul-08
401

C,D 1786A | LA 5 27.4/28.1 |Modify Interchange/Realign Ramps |Los Angeles River|303d, DSA| Sep-00 Apr-06 Jul-06 Feb-08

D 0510A | LA 5 28.1/28.6 |Soundwalls Los Angeles River| 303d Dec-00 Jan-03 | May-03 Nov-06

C,D 0510C | LA 5 28.1/28.6 |Soundwalls/Landscape Los Angeles River| 303d Dec-00 May-06 | Aug-06 Mar-09
Construct & O&M Litter _

C,D 22661 | LA 5 30.3/36.2 |Removal Devices Los Angeles River| 303d Jun-01 Jun-05 | Sep-05 Mar-07

D 13350 | LA 5 30.5/31.2 |Modify interchange Los Angeles River|303d, DSA| Jun-02 Jan-04 | Apr-05 Oct-08
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
D 02312 | LA | 5 | 32.7/33.9 [SOundwall- Modifications to LA. Reservoir | DSA, HR | Dec-00 | Apr-04 | Julo4 | Nov-07
hotizontal and profile
Tujunga Wash 303d,
C,D |12190| LA | 5 | 36.4/39.4 |HOV lane Jung " | DSA, HR, | Dec-00 | Aug-05 |Nov-05| Oct-08
Los Angeles River 401
East Canyon
Channel /
Grapevine
) Canyon / L.A. 303d,
D 12200 | LA 5 39.4/45.6 |Widen for HOV lane Aqueduct / LA DSA, HR Oct-94 Mar-05 | Jun-05 Oct-09
Reservoir / Upper
and Lower
Retention Basins /
Cc,D |23550| LA | 5 | 39.5/42.6 |Soundwalls construction "%se sgr%i'ifs DSA, HR | May-02 | May-07 |Mar-05| Apr-06
D 16800 | LA | 5 [44.3R/45.9R|Construct direct HOV connectors '-CF’; Qe“r%i'ifs DSA, HR | Feb-01 | May-05 |Aug-05| Jun-09
Install CCTV and Pyramid Lake,
C 12077 | LA 5 |45.6R/88.6R|communication system Castaic Creek, | 303d, HR | May-03 Mar-05 | May-08 | Aug-10
Castaic Lake
Pyramid Lake,
D 24420 | LA 5 49.0/88.6 |Slab replacement Castaic Creek, | DSA, HR | May-04 Apr-05 | May-05 Jul-06
Castaic Lake
D 1760U| LA | 5 |52.7R/53.7 Eﬁggg‘s“”“ interchange and Santa Clara River |303d, DSA| Sep-00 | Jun-01 | Jun-01 | Aug-06
55.7R-  |[Improve interchange and Castaic Creek,
D 19320 | LA 5 56 8R overcrossing Santa Clara River 303d, DSA| Oct-01 May-04 | Aug-04 Apr-09
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
D 13510 | LA 10 | 0.0S/1.0S |Upgrade median barrier Ballona Creek 303d Sep-99 Nov-04 | Nov-04 Dec-06
D 18210 | LA | 10 | 04.6/17.2 |Upgrade surveillance system Ballona Creek, 303d Jul-01 | May-02 |May-03| Jan-07
Los Angeles River
Lighting and sign illumination to | gajiona Creek
C.D |14060 [ LA | 10 [11.6R/15.2 [myltiple circuit Los Angeles River|  303¢ Jan-96 Jul-05 | Oct-05 | Apr-07
C 22222 | LA | 10 | 14.2/18.1 [Improve Connector, Distributors Ballona Creek, 4054 nsal oct-02 | Mar-07 | Jun-07 | Feb-10
Los Angeles River
D 22220 | LA 10 14.5/15.3 |Bridge rail replacement Ballona Cree_k, 303d Oct-02 Feb-04 | Jan-05 Sep-06
Los Angeles River
C,D |23260| LA | 10 | 17.7/18.4 |Roadside Access Improvements Ballona Creek, 303d Jan-05 | Sep-05 |[Dec-05| Apr-07
Los Angeles River
c 16680 | LA | 10 | 18.3/32.7 |Pavement rehabilitation Ballona Creek, 3034 psa| Dec-95 | Dec-06 | Apr-07 | Feb-10
Los Angeles River
C 21220 | LA | 10 | 18.7/28.7 |On-Off ramps pavement Ballona Creek, 15434 psa| Mar-03 | Jan-07 | Jan-07
rehabilitation Los Angeles River Mar-10
D 24450 | LA | 10 | 2.1/14.1 [Slab replacement and grind Ballona Creek, |a044 nsa| May-04 | Mar-05 | Apr-05 | Nov-06
Los Angeles River
D 18050 | LA 10 2.2/3.3 |Planting and irrigation restoration Ballona Cree_k, 303d Dec-99 Apr-01 Apr-01 Apr-06
Los Angeles River
Los Angeles
D 20804 | LA 10 21.6/42.2 |Upgrade crash cushions River, San Gabriel|303d, DSA| Sep-99 Aug-04 | Aug-04 Jan-06
River
Widen existing freeway and Rubio Wash, San 303d,
D 1069U | LA 10 28/31.2 bridges Gabriel River DSA, 401 Jun-98 Mar-01 | Jun-01 Jan-06
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
D 00870 | LA 10 30.8/31.3 [Highway planting & irrigation San Gabriel River 303d Jun-00 Oct-02 Oct-02 May-07
Construct one HOV lane in
C,D 11707 | LA 10 31.2/133.4 |each direction San Gabriel River| 303d, HR Dec-02 Aug-05 Mar-06 Nov-08
c 11708 | LA | 10 | 33.4/375 gi?g;ti[)“n‘:t one HOV'laneineach | o capriel River|  303d Dec-02 | Dec-10 |Mar-11| Apr-14
C 11172 | LA 10 33.4/37.5 |Soundwalls San Gabriel River 303d Dec-95 Feb-08 | May-08 Feb-11
Construct one HOV lane in 303d,
C 11934 | LA 10 37.5/42.4 |each direction Walnut Creek DSA, HR, Dec-02 Dec-10 Mar-11 Apr-14
401
Puddingstone
AB |24650 | LA | 10 | 40.8/a3.2 |GOre & slope paving and native Reservoir, San | sn34 e | Jan-06 | Jul-07 | Aug-07 | Jun-09
tree Gabriel River
Watershed
Los Angeles River
Watershed, San
D 2324C| LA 10 5.3/42.3 |Remove/Replace diseased trees Gabriel River 1303d, DSA| Dec-02 Oct-04 Feb-05 May-07
shed, Ballona
Creek Watershed
c.D |22672| 1A | 10 | 5689 |CONStruct& O&M Litter Removal |Los Angeles River| 543y | 5,001 | Dec-05 | Jan-06 | Sep-06
Devices & Ballona Creek
Construct, operate, and
maintain litter removal devices _
c.D |22670| LA | 10 | 5.6/89 |perTrash TMDLs, From '-gSBAlrl‘ge'ef‘:R'VEr 303d Jun-01 | Dec-05 |[Jan-06 | Sep-06
Sepulveda Bl/La Cienega Bl & allona Lree
LA 60, 91, 105, 110, 710
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
D 18070 | LA 10 7.2/9.1 |Planting and irrigation Ballona Creek 303d Dec-99 Nov-00 | Jan-01 Jun-06
D 4E240 | LA 14 35.3 Scour mitigation/check dam Santa Clara River | 303d, 401 | Sep-99 Jun-03 | Sep-03 Nov-05
B,C,D 24080 | LA 14 29.5/30.0 |Modify interchange Santa Clara River |303d, DSA| Sep-05 Dec-05 | Mar-06 Oct-06
C 20360 | LA 14 31.8/53.5 |Pavement Rehabilitation Santa Clara River |303d, DSA| Apr-05 Jan-08 | Apr-08 May-11
A 23340 | LA 14 32.6/65.7 |Adding mixed flow lane Santa Clara River |303d, DSA| Nov-50 Jul-14 Oct-14 Jan-19
D 19410 | LA 14 35.8/43.1 |Rock Slope Protection Santa Clara River [303d, DSA| Aug-01 Jun-05 | Sep-05 Sep-07
Arroyo Simi, Los
Cc,D |18490| LA | 23 0/8.9  |Rehab roadway Alisos Canyon, |a054 noal Feb-99 | Jul05 | Oct-05 | Mar-07
Santa Monica Bay
Watershed
p  [29790%) A | 27 | 00.0/11.1 |High fety i briel Ri d
2074u . . ighway safety improvements San Gabriel River 303 Mar-04 May-05 | Aug-05 Jun-07
Marshall Creek / 303d
D 1264F | LA 30 [49.3R/52.1R|Landscape Live Oak DSA I-1|R Sep-96 Aug-03 | Jun-04 May-09
Reservoir !
Morris Reservoir/
D 20720 | LA 39 16.9/39.9 |Resurface asphalt concrete San Gabiriel HR Apr-00 Nov-04 | Mar-05 Feb-06
Reservoir
B.C |23120| LA | 39 | 30.6R |Bridge Scour Mitigation North Fork San | 3034 401 | Oct-05 | Oct-06 | Jan-07 | Jun-07
Gabriel River
C 13320 | LA 39 40/44.1 |Rehab drainage and retaining walls Crystal _Lake_, San HR Sep-99 Jul-07 Jan-08 Jan-09
Gabriel River
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
B, C 19920 | LA 39 | 41.6/43.4 |Reconstruct roadway Crystal _Lake_, San HR Jan-06 Jan-07 | Dec-08 Dec-09
Gabriel River
C 17990 | LA | 47 | 0.9/1.3 |Upgrade Planting/Irrigation Dgw;rr‘]%‘éfz 303d Sep-01 | Apr-06 | Jul-06 | Sep-10
. . Dominguez
C 22480 | LA 47 0.9/2.0 |Deck Rehab and bridge restoration Channel 303d Oct-02 Aug-06 | Oct-06 Mar-08
B 13820 | LA | 47 03.6/ |Seismic retrofit *SR# 627 Dgﬂ;}%‘gfz 303d Nov-05 | May-08 |Sep-08| Jun-11
Construct grade separation Domin
) guez
D 16620 | LA | 47 2.9/3.6 interchange Charnel 303d Apr-00 Nov-04 | Apr-05 Oct-07
D 20170 | LA 60 294 Maintenance station/ See footnote San Gabriel River 303d Oct-01 Jun-04 | Jan-05 Dec-05
Watershed
Los Angeles
D 20680 | LA 60 0.0/19.5 [Grind concrete pavement River, Rio Hondo |303d, DSA| Oct-01 Nov-03 Feb-05 Feb-07
River, San Gabriel
Los Angeles
C 24390 | LA 60 0.0/30.5 |[Install MBGR and concrete railing | River, Rio Hondo |303d, DSA| Mar-04 Nov-06 Jan-07 May-08
River, San Gabriel
C 24120 | LA | 60 | 0.3/1.1R |Freeway Maintenance Access Los Angeles River| 543 Sep-03 | Nov-06 |Jan-07 | Feb-08
Watershed
AB |1035H| LA | 60 | 02.6R/ [MTA Project Eastside LRT Los Angeles River| 543 May-06 | Nov-07 | Feb-08| Jul-10
Watershed
D 12941 | LA 60 11.7 /19.5 |Widen FWY for HOV San Gabriel River DSA Sep-00 Mar-05 | Jun-05 Aug-08
¢ |120au| LA | 60 | 117718 |COnstruct HOV Lane and San Gabriel River| DSA | Sep-00 | Julo6 | Oct-06 | Aug-09
Soundwalls
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
C 12942 | LA 60 |18.0/23.0R [Widen FWY for HOV San Gabriel River DSA Sep-00 Jun-06 | Sep-06 Jul-09
San Jose Creek,
D 22950 | LA 60 19.5/23.8 |Slab replacement and grind San Gabriel River DSA Jan-03 Sep-04 | Dec-04 Sep-06
Watershed
San Jose Creek,
D 24460 | LA 60 19.5/23.9 |Slab replacement and grind San Gabriel River [303d, DSA| Mar-04 Dec-04 | Mar-05 Sep-06
Watershed
San Jose Creek,
B, C 22410 | LA 60 |[21.5R/23.0R|Construct Interchange San Gabriel River |303d, DSA| Dec-05 Feb-09 [May-09| Mar-12
Watershed
San Jose Creek,
D 0239A | LA 60 21.8/22.3 |Soundwalls San Gabriel River 303d Sep-00 Jan-04 | Apr-04 May-06
Watershed
HOV direct connector and
D 1257U | LA 60 [22.4R/25.0R|collector road San Gabriel River DSA Sep-00 Apr-03 Apr-04 Jun-08
D 20730 | LA | 66 | 0.0/2.6 |Resurface asphalt concrete San Gabriel DSA Oct-01 | Oct-04 |Nov-04| Sep-06
Watershed
c 21061 | LA | 71 | 00.5/01.7 |Reconstruction add lanes San Gabriel River| - on | 35002 | Jan-07 | Apr-07 | May-10
Watershed
C 21062 | LA | 71 | 01.7/04.5 |Reconstruction add lanes San Gabriel River DSA Jul-02 Apr-08 Jul-08 Oct-12
Watershed
Extend Route 90, Highway
B 20530 [ LA | 90 0.9 Realignment Ballona Creek 303d Nov-06 May-09 [ Mar-10 [ Aug-13
D 1693A | LA 90 1.0-1.8  |widen ramps, modify signals Ballona Creek 303d Jul-00 Sep-03 | Apr-04 Dec-07
~AnsinAhoaall
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
soundwall
Construct bridge, widen &
D 1693C | LA 20 -1.2/1.0 restripe roadway Ballona Creek 303d Jul-00 Mar-04 | Apr-05 Dec-07
Construct bridge, widen & Ballona Creek /
D 1693U| LA | 90 | -12/18 |restripe roadway Centinela Creek | 303¢: 401 Jul-00 Jun-01 | Apr-04 | Oct-06
D 18160 | LA | 91 | 14.0R/20.7 |Repair slabs and pavement San Gabriel River | 5,4 Oct-97 | Nov-01 | Mar-02| Jul-06
Watershed
D 00249 | LA | 91 [14.6R/16.1R|Soundwalls San Gabriel River | 5,4 Apr-00 | Oct02 |Nov-02| Sep-06
Watershed
D 00296 | LA 91 |16.6R/17.3R|Highway Planting and Irrigation Sanv\(; attgrrlsilelzlver 303d Jun-00 Sep-02 | Dec-03 Mar-07
. R San Gabriel River
D 18000 | LA 91 17.8/18.8 |[Restore planting/upgrade irrigation Watershed 303d Jun-01 Jun-02 | Dec-03 | Aug-09
c.p |18220| LA | 91 | 6.7/141 |Longiife pavement rehab San Gabriel Rver 3054 noal| jan-98 | Aug-05 | Nov-05 | Jul-09
Watershed
Construct Amtrak and
A B, C 22000 | LA | 101 0.4 commutor rail viaduct Los Angeles River 303d May-06 Nov-07 Feb-08 Jul-10
D 1199U | LA | 101 0.4/0.9 |Realign freeway and on/off ramps |Los Angeles River| 303d Jun-00 Sep-04 | Sep-04 Feb-08
Eastside Irt over freeway 101 -
D 1035F | LA | 101 0.5/0.6 |MTA project Los Angeles River| 303d May-03 Feb-05 | May-05| Aug-06
A, B,C |[23740| LA | 101 0.7/1.0 |Bridge replacement over LA-101 Los Angeles River| 303d Nov-05 Oct-08 | Jan-09 Aug-11
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
Los Angeles
C,D |23230| LA | 101 | 1.7710.4 |Roadside Access Improvements R'Vﬂbﬁ;xgo'aake' 303d, HR | Mar-00 | Feb-06 | Apr-05| May-07
Reservoir
Los Angeles River
D [2324D| LA | 101 | 1.8/27.4 |RemovelReplace diseased trees Wa,t\%ﬂi‘f:bi?ma 303d, DSA| Dec-02 | Oct-04 |Feb-05| Jul-07
Watershed
D 10196 | LA | 101 11.5/12 |Soundwall Los Angeles River| 303d Dec-01 Oct-03 | Nov-03 Apr-06
C,D 21850 | LA | 101 | 11.7 /25.8 |Beautification and modernization |Los Angeles River| 303d Jul-02 Nov-05 | Feb-06 May-08
C 14130 | LA | 101 | 11.9/27.0 |Lighting and sign illumination Los Angeles River| 303d Oct-97 Mar-07 | Jun-07 May-08
D 00259 | LA | 101 | 13.2/14.9 |Soundwalls Los Angeles River| 303d Jan-01 Oct-03 | Nov-03 Oct-06
D 00230 | LA | 101 | 14.9/15.9 |Soundwalls Los Angeles River| 303d Aug-01 Mar-03 | Oct-03 Feb-07
C 19963 | LA | 101 | 15.3/16.1 |Ramp widening Los Angeles River| 303d Dec-03 Jun-10 | Sep-10 Apr-13
D 05334 | LA | 101 | 15.4/15.9 |Soundwalls Los Angeles River| 303d Mar-01 Jan-03 | Jan-03 Jun-06
Install Closed Circuit Television
D 12075 | LA | 101 | 17.1/25.4 |(CCTV) and communication Los Angeles River|  303d Apr-00 Jun-03 | Jun-03 | Feb-06
system
D 06165 | LA | 101 17.5/20 |Restore planting/upgrade irrigation |Los Angeles River| 303d Jun-00 Jan-02 | Jan-02 Oct-07
District 7 5-12

Los Angeles Region, Region 4

Regional Work Plan 2005/2006




SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date

D 06166 | LA | 101 20/23.3 |Restore planting/upgrade irrigation |Los Angeles River| 303d Jun-00 Apr-02 | Apr-02 Mar-06
Install CCTV and

C 12088 | LA | 101 | 25.3/38.2 |communication system Los Angeles River| 303d Jul-01 Aug-05 Jul-08 Jun-11

Santa Monica Bay
B 24680 | LA | 101 | 32.8/33.8 |Wildlife Habitat Conservation Rivershed, Las 303d Jul-06 Jul-07 Jul-07 Aug-08
Virgenes Creek
c 18610 | LA | 101 | 34.2/38.2 |Construct CC Median Barrier Sa”tsix(r’:r']‘g Bay| 303d | sep97 | Ju-o6 | Oct-06 | Jan-08
C,D 1965U | LA | 101 | 34.4/35.3 [Interchange improvement Sangix?:r'l%% Bay 303d, DSA| Apr-04 Jul-05 Oct-05 Jan-07
B, C 24020 | LA | 101 | 36.1/36.3 [Modify interchange Los Angeles River| 303d Aug-07 Aug-07 | Nov-07 Nov-10

D 14800 | LA | 101 9.4/10.5 |Replace concrete median barrier |Los Angeles River| 303d Feb-96 Nov-03 | Feb-04 Jan-06

D 13980 | LA | 101 9.7/24.9 |Construct bus rapid transit Los Angeles River| 303d Jun-03 Dec-03 | Mar-04 Dec-05

c 22800 | LA | 110 oo  |Gore areaclean-up & upgrades Dominguez 303d | Dec01 | Nov-06 | Apr-07 | Feb-09
(Cure) Channel

D 23430 | LA | 110 | 08.6/15.0 [Slab replacement Dgﬂ:‘?“gfz 303d Dec-01 | Nov-50 | Jan-05| May-06
Install CCTV and Dominguez

D 16811 | LA | 110 | 09.9/17.5 |communication system Channel 303d Apr-00 Jun-03 | Jun-03 Jul-06

c 24110 | LA | 110 | 21.1/22.8 |COnstructauxiliary lane/ modify | Arroyo Seco, Los | a0y | \iav 05 | Jan-07 | Apr-07 | Jan-10
lamps Angeles River
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
c 24120 | LA | 110 | 21.9/22.5 |Modify auxiliary lane and Aroyo Seco, Los | apay | Mar-05 | Jan-07 | Apr-07 | Jan-10
Reconstruct Ramp Angeles River
C 24670 | LA | 110 | 221232 |[Surface Improve to Median/island | ATOY0 S€C0, LOS | 555, May-05 | Apr-07 | Apr-08 | Mar-09
Angeles River
Ramp Modifications, Improve ArTovo Seco. Los
A, B 22240 | LA | 110 23.3/23.6 |access from First St. UC/Route 101 y N 303d Jun-04 Jun-17 Sep-17 Jan-19
NB Angeles River
B.C |24630| LA | 110 | 25.9/30.3 |-@ndscape Beautification and AIToyo Seco, Los | 555 Ju-05 | Apr-07 | Ju-07 | Jun-0s
Historic Angeles River
C 23950 | LA | 110 | 25.9/31.9 |Upgrade median barrier Arroyo Seco, Los | - 555 Jun-03 | Oct-06 |[Jan-07| May-08
Angeles River
Interchange Modification at Rte || o5 an ;
g geles River
C,D 23380 LA | 110 | 31.1/31.9 |110 and Fair Oaks Ave Watershed 303d Jan-05 | Mar-06 |Jun-06 | Oct-07
D 24010 | LA | 110 | 31.7/31.9 |Videnand construction of On- Los Angeles River| 543 Jun-04 | Feb-05 |May-05| Apr-06
ramp Watershed
Realign, widen Magic Mountain )
C 18702 | LA | 126 [05.9R/07.1R Parkway Santa Clara River| 303d Sep-00 Jan-07 | May-07 [ Jun-09
D 18720 | LA | 126 | 5.7R/6.4R |Widen highway Santa Clara River 303d Jun-01 Dec-03 | Mar-03 Dec-06
D 17870 | LA | 134 5.6 Modify and Realign Ramps Los Angeles River| 303d Sep-00 Jun-03 | Sep-03 Oct-05
Construct soundwalls from
C.,D |22440| LA | 134 | 0929 [CahuengaBlvd to Riverside || o5 Angeles River| 303d Jul-04 | Apr-06 | Apr-06 | Feb-08
Dr/S Saticoy to N Roscoe
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
C,D 23250 | LA | 134 | 05.9/08.4 |Beautification and modernization |Los Angeles River| 303d Jun-02 Oct-05 | Jan-06 Mar-10
C 18850 | LA | 134 1.9/2.3 [Modify Interchange/ New Ramps  |Los Angeles River|303d, DSA| Nov-00 Jan-07 | Apr-07 Dec-08
Los Angeles
D 18260 | LA | 134 | 11.5/13.1 [Highway Planting Restoration River, Verdugo 303d Nov-02 Jun-05 | Sep-05 Nov-09
Wash
Los Angeles
D 06633 | LA | 134 3.5/3.8 |Planting and irrigation River, Verdugo 303d Mar-02 Dec-03 | Dec-03 | Aug-06
Wash
Los Angeles
. L River/Verdugo
C,D 18270 | LA | 134 5.9/8.6 |Restore planting/upgrade irrigation Wash North of 303d Jun-02 Aug-05 | Nov-05 Feb-10
Project
Cc  |20080| LA | 170 | 14.9/20.6 |Install guardrails, stripes Tuunga Wash, | 5034 | Fepos | gun-06 | Jul06 | Nov-07
Los Angeles River
Los Angeles
D 24430 | LA | 170 9.1/20.6 |Slab replacement and grind River, Tujunga 303d May-04 Nov-04 | May-05 Oct-06
Wash
Santa Anita
A, B 14521 | LA | 210 315 Seismic retrofit Wash, Sawpit HR May-06 Nov-07 Feb-08 Jul-10
Wash
Los Angeles River
C 24330 | LA | 210 |0.0R/48.5R [Upgrade MBGR end treatment Wg;%rﬁgleg}vz?“ 303d Feb-04 | Dec-06 | Jan-07 | May-08
Watershed
00.0R- i Eagle Canyon
C 12998 | LA | 210 190R |mstall comm/tos #4 fieldhardware | channel/pickens | 303d, HR | Apr-03 Feb-08 | Aug-08 [ Jun-10
Canyon
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Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP
Category**

EA

Co.

Route

PM

Description

Water Bodies
Impacted by
Project

Criteria*

Anticipated Project
Delivery Schedule

Construction Period

PA&ED PS&E
Date Date

Start
Date

Completion
Date

Channel/Hills
Canyon
Channel/Tujunga
Wash/La Tuna
Cyn/Blanchard
Cyn/Cooks
Cyn/Verdugo
Wash/ Grapevine
Cyn/Pacoima
Wash/Indian Cyn.

12997

LA

210

18.8R/24.9R

Install comm/tos #4 fieldhardware

Devil's
Canyon/Arroyo
Seco

303d

Jun-01 Jan-08

Apr-08

Apr-11

23290

LA

210

24.6 /43.2

Soundwalls

San Gabriel River

DSA

Aug-07 May-10

Aug-10

Jan-12

2324E

LA

210

24/45.1

Remove/Replace diseased trees

Arcadia Wash,
Santa Anita
Wash, Sawpit
Wash, San
Gabriel River,
Little Dalton
Wash, Big Dalton
Wash

303d, DSA

Dec-02 Jun-06

Sep-06

Nov-08

22810

LA

210

29.4/34.2

Soundwalls

Arcadia Wash,
Santa Anita
Wash, Sawpit
Wash,

DSA

Jun-03 Jun-06

Sep-06

Jan-08

12993

LA

210

33.3R/44.5R

Install comm/tos #4 field hardware

San Gabriel River,
Little Dalton
Wash, Big Dalton
Wash

303d

Jun-01 May-02

Feb-06

Dec-08

District 7
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SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
San Gabriel River,
C.D |[22450 | LA | 210 | 35.2/42.1 |COnStruction of Soundwall (WB Little Dalton 303d | Ju-02 | Feb-06 |May-06| Jul-07
only) Wash, Big Dalton
Wash
Little Dalton
C 23140 | LA | 210 | 40.6/41.9 |[Construction of Soundwall Wash/Big Dalton | HR, 303d Jul-02 Jun-06 Oct-06 Feb-08
Wash
D 17217 | LA | 210 |46.2R/49.3R|Landscape San Gabriel River| g | sepgs | Feb-03 | Oct-03 | Mar-09
Watershed
C 18880 | LA | 405 9.4  |widen Off-ramp to 3 lanes Dgﬁ;’;}?}‘gfz 303d Nov-01 | Aug-06 [Nov-06| Nov-07
Interchange Modification at La Domin
" guez
C 20230 | LA | 405 24.3 Tijera Blvd OC Channel 303d Jan-05 Jul-06 Nov-06 Feb-08
Reconstruct SB connector, ramp to |Los Angeles River| 303d, ) ) ) :
A B 19961 | LA | 405 40.3 N&S BND 101 Sepulveda Basin | DSA, HR Jul-06 Aug-09 [ Sep-09 Apr-14
Dominguez
Channel, Los
D 24440 | LA | 405 0.0/12.6 |Slab replacement and grind Angeles River, 1303d, DSA| Jul-04 Mar-05 | Apr-05 Sep-06
Los Cerritos
Channel
Upgrade Metal Beam guardrail
C 24360 | LA | 405 0.2/48.6 |End Terminal Ballona Creek 303d Feb-04 Jan-07 Mar-07 Jun-08
District 7 5-17

Los Angeles Region, Region 4
Regional Work Plan 2005/2006




SECTION FIVE

Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP
Category**

EA

Co.

Route

PM

Description

Water Bodies
Impacted by
Project

Criteria*

Anticipated Project
Delivery Schedule

Construction Period

PA&ED PS&E
Date Date

Start
Date

Completion
Date

22460

LA

405

0/47.8

Construction of soundwall

Los Angeles
River/Los Cerritos
Channel/
Dominguez
Channel/Centinela
Creek to Ballona
Creek/Stone
Canyon
Reservoir/East
Canyon

303d, DSA

Nov-02 Nov-09

Jun-09

Oct-10

23241

LA

405

00.0/13.0

Highway planting restoration

and irrigation

Dominguez
Channel, Los
Angeles River,
Los Cerritos
Channel

303d, DSA

Dec-02 Sep-03

Mar-04

Sep-06

23300

LA

405

06.4 /43.1

Soundwalls

Dominguez
Channel,
Sepulveda Dam

303d,
DSA, HR

Mar-04 Dec-08

Mar-09

Jun-10

23390

LA

405

10.8/11.4

Modify Interchange

Dominguez
Channel

303d

Jan-06 Jan-06

Jan-09

Mar-10

1198U

LA

405

21.3/26.4

HQOV lane

Centinela Creek

303d, DSA

Jan-90 Sep-02

Feb-02

Nov-05

24130

LA

405

24.64/25.77

Add auxiliary lane

Los Angeles
River/Ballona
Creek

303d

Apr-05 Dec-06

Oct-07

Oct-09

1178U

LA

405

25.9/29.5

Construct HOV lane (both
direction)

Ballona
Creek/near
Sepulveda

Channel

303d,
DSA, HR

Jun-00 Mar-04

Oct-04

May-08

District 7
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Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
. Los Angeles
C.D |19500 | LA | 405 | 29.2/32.1 [AddHOV lane and auxiliarylanes, | pierajiona  |303d, DSA| Sep-01 | Jun-05 |Sep-05| Mar-10
Widen existing Freeway Creek
Los Angeles
D 19962 | LA | 405 | 38.6/40.2 |Add HOV lane River/Sepulveda |303d, DSA| Nov-02 Jul-05 Oct-05 Oct-08
Dam
Los Angeles
D 20120 | LA | 405 | 38.7/39.4 |Realign & add lane River/Sepulveda (303d, DSA| Jul-01 May-05 Jul-05 Nov-10
Dam
. . ) 303d, DSA
D 21830 | LA | 405 | 40.1/46.2 |Highway planting restoration Sepulveda Dam HR May-02 May-05 | Aug-05 Apr-08
Interchange Modification Dominauez
B, C 23400 | LA | 405 9.3/9.9 |(Wilmington Ave I/C, City of Chan%el 303d, DSA| Dec-05 Feb-08 | May-08 Nov-10
Carson)
San Gabriel River, 303d.HR
D 21230 | LA | 605 1.7/26.0 |PCC replacement /grinding Whittier Narrows DéA "| Nov-01 Aug-04 | Apr-05 Jul-06
Dam
San Jose Creek,
San Gabriel River,
C,D 23310 | LA | 605 | 11.4/20.2 |Soundwalls Walnut Creek, |303d, DSA| Oct-03 May-09 | Aug-06 Jan-11
Whittier Narrows
Dam
San Gabriel River,
D 04010 | LA | 605 [14.6R/15.4R|Soundwalls Whittier Narrows 303d Jun-02 Nov-04 | Nov-04 Aug-07
Dam
D 4J94U | LA | 605 4.9/5.1 |Upgrade Bridge rails San Gabriel River 303d Dec-03 Oct-04 | Nov-04 Jul-06
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Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
Inner Harbor/Los
C,D 22830 | LA | 710 | 03.7/05.0 |Bridge replacement Angeles 303d Apr-05 Nov-06 | Mar-06 Aug-11
River/East Basin
D 23490 | LA | 710 | 06.8/09.1 |-2ndscape, drainage, and Los Angeles River|  303d Mar-03 | Aug-04 |Sep-04| Feb-09
soundwalls rehab
D 22880 | LA | 710 | 06.9/09.1 |Beautification and modernization [Los Angeles River| 303d Feb-03 May-05 | Aug-05 Sep-09
c 20210 | LA | 710 | 13.6/2655 tzgge{';e pavement & widen Los Angeles River|  303d | Sep-99 | Ju-08 | oct08 | Ju-11
C,D 24260 | LA | 710 | 17.3/26.3 |Upgrade median barrier Los Angeles River(303d, DSA| Jun-04 Oct-05 Jan-06 Aug-08
D 24470 | LA | 710 | 18.4/26.5 |Slab replacement and grind Los Angeles River(303d, DSA| May-04 Mar-05 | Apr-05 Jan-07
C 17190 | LA | 710 21.9/22 |Modify interchange & ramps Los Angeles River|(303d, DSA| Jun-01 Jan-09 | Mar-09 Aug-10
D 04602 | LA | 710 | 22.9/23.2 |Soundwalls Los Angeles River| 303d Dec-01 May-07 | Jan-05 Jun-06
B.C |10350| LA | 710 | 245, |E3Stside LRTunder FWY near3rd || o angeles River| 303d | May-06 | Nov-07 | Feb-08| Ju-10
ST/Ford Blvd
C 17970 | LA | 710 | 26.5/27.4 |Replace planting/upgrade irrigation |Los Angeles River| 303d Sep-01 Oct-06 Oct-06 Nov-10
C 00234 | LA | 710 | 36.2/36.5 |Soundwalls Los Angeles River| 303d Sep-99 May-06 | Aug-06 Feb-09
c,D |22030| LA | 710 | 5568 |SAPM (Road Pavement Los Angeles River| 303d | Feb-03 | Dec-05 | Apr-06 | Jul-07
Preservation)
C 23640 | LA | 710 6.1/6.8 |Highway planting restoration Los Angeles River| 303d Feb-03 Feb-07 | Feb-07 Sep-08
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Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
c 23730 | LA | 710 | 6.1/6.8 [UP9rade MBGR to median Los Angeles River|  303d Feb-03 | Jun-06 |Sep-06| Sep-07
concrete barrier
C 18312 | LA | 710 9.4/18.4 |[Landscape Los Angeles River|303d, DSA| Oct-97 Aug-07 | Oct-07 Jan-10
D 18300 | LA | 710 | 9.4/18.4 |RO2dway rehab (long life Los Angeles River|303d, DSA| Oct-97 | Jun-05 | Jun-05| Jun-08
pavement)
See i
D |13101| LA [5530| Footnote gg&?ggﬁ{eg'on"’" ™MC & Los Angeles River| 303d | Oct-98 | May-02 |Sep-02| May-07
D 24040 | LA | 5531 Foifneote Rehab material lab building Los Angeles River| 303d Sep-98 May-05 [ May-05| Sep-06
D 20160 | LA | 5707 Foi?neote Maintenance station Los Angeles River| 303d Nov-99 Apr-05 Feb-06 Dec-08
134 Soundwalls from W. Mt. Helena Av
C 23280 | LA 170’ 10.9/11.4 |to W Figueroa St EB, Rte 170 Los Angeles River| 303d Jun-03 Oct-09 Feb-09 Jun-11
Various
60 Construct & O&M Litter o
B,C,D |22671| LA 710 VAR Removal Devices San Gabriel River DSA Jun-05 Jun-05 Sep-05 Jul-06
California
D 12520 | LA 14 |R54.5/R60.7|Construct HOV Aqueduct, 303d, HR | Nov-94 Apr-05 Jul-05 Nov-08
Amargosa Creek
D 19450 |VEN| 1 | 00/9.4 |Resurface existing highway VvenraCoastal | nop | Ayg99 | Oct-04 | Mar-04 | Apr-o6
Watershed
Install Vertical clearance & Calle
! - guas Creek ) i s )
C 22651 (VEN| 1 11.6/28.35 Warning signs Watershed 303d Jan-03 Jun-06 | Oct-06 Oct-48
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Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
Drainage Mitigation, From
D 24720 |VEN| 1 | 15.0/15.0 |PleasantValley Road OC to None DSA Aug-97 | Dec-04 | Jan-05| Jul-05
Rte 1
C 22820 | VEN 1 22.4/26.7 |Seawalls (Structures Restoration) |Arrundel Barranca| 303d, 401 | Sep-04 Nov-07 | Feb-08 Aug-10
Arroyo Las
Posas/Arroyo 303d
C 11545 | VEN | 23 |03.5R/11.4R|Widen to 6 lane Santa ' Dec-00 Aug-06 | Dec-06 Apr-11
DSA, 401
Rosa/Arroyo
Conejo
. Ventura River, 303d,
C,D 2324F [VEN| 33 0.00/7.0 |Remove/Replace diseased trees Lake Casitas DSA, HR Dec-02 May-06 | Aug-06 Nov-08
Install guardrail, stripes, traffic Lake Casi_t as,
C 20300 | VEN| 33 11.2/57.5 control ! ' Ventura River, | 303d, HR Oct-02 Aug-06 | Oct-06 Feb-08
Matilija Reservoir
D |20070 [VEN| 34 | 06:3/17.7 |"nstall guardrails, stripes, and traffic| Calleguas Creek | 3534 psa| oct99 | Oct04 |Nov-04 | Jun-06
control Watershed
c 19580 | VEN | 34 | 12.8/13.5 |widen from 2 to 4 lanes Calleguas Creek | 34 Mar-02 | Jul-06 | Oct-06 | Jan-08
Watershed
D 1190C | VEN | 101 246  |Widen Northbound On & Off Santa Clara River|  303d Feb-95 | Apr-05 | Jul-05 | Dec-05
Ramps at Victoria Ave UC
Santa Monica Bay
C 19520 | VEN | 101 0.1/2.6 |Freeway Improvement Rivershed, Las 303d Feb-05 Jul-08 Sep-08 Sep-10
Virgenes Creek
Santa Clara
C 18550 | VEN | 101 | 00.4/32.7 |Upgrade median barrier River/San Jon |303d, DSA| Oct-97 Mar-07 | Jun-07 | Feb-08
Barrance/Prince
Barranca/Ventura
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TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
River/Conejo
Creek, Calleguas
Creek/Revolon
Slough/Along
Arroyo Conejo
Reconstruct route 34 Calle
! guas Creek
D 10276 | VEN | 101 | 14.5/15.1 ggrggc”t ramps & realign roadway | - . ing | ake 303d | Feb-98 | Jun-01 |Aug-01| Sep-05
Construct interchange, From Las Calleguas Creek : s i s
D 19160 | VEN | 101 | 15.9/17.8 Posas Av./Central Av. (Camarillo) Watershed 303d Mar-00 Mar-06 Jan-05 Mar-09
D | 00343 |VEN| 101 | 19.4/206 [RECONStructinterchange in Oxnard | Calleguas Creek | - 5554 | \iargo | Apr-05 [ Jan-05 | Jul-07
@ Rice Ave. Watershed
Ventura
D 4H360 | VEN | 101 | 20.2-28.5 [Construction of soundwall River/Arrundell 15434 pbsal Mar-02 | Mar-05 | Jun-05 | Jan-06
Barranca/Barlow
Canyon
C 23420 | VEN | 101 | 22.0/23.7 |Landscape Mitigation Los Angeles River| 303d, HR | Jun-01 Aug-07 | Sep-07 Oct-11
D |oso7u |VEN| 101 | 22/24.0R \é\r’:ggg roadway and reconstruct | .o Clara River | 303d, 401 | Jun-01 | May-02 | Aug-02 | Feb-06
D 19300 | VEN | 101 |37.0R/40.3R|Resurface concrete pavement Ve{,‘&:{i‘rgﬁ:jta' DSA Jun-99 | Nov-50 |Aug-04| May-06
D 22510 | VEN | 101 5.4/7.9 |Soundwalls Los Angeles River| 303d Mar-02 Mar-05 | Jun-05 Nov-05
B | 06577 | VEN| 118 | 21.6/22.2 [A00 Interenange atAlamos Canyon| proyq imi 303d Jul-06 | Jan-08 | Apr-08 | Mar-10
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Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
Alamos Canyon,
C,D 22500 | VEN | 118 24.8/27.3 |Soundwalls Calleguas Creek 303d Mar-02 Dec-05 Mar-06 Dec-06
Watershed
Las Llajas 303d
D 11679 | VEN | 118 | 27.3/32.6 [Widen from 6 to 8 lanes Canyon/Arroyo DSA 4’01 Dec-01 Jul-05 Oct-05 Jun-06
Simi '
Construct EB Off-ramp & WB On- Las Llajas
C 22380 | VEN| 118 | 32.0/32.5 Canyon/Arroyo | 303d, 401 | Jun-03 Jul-06 Oct-06 Mar-09
ramp at Rocky Peak Rd IC Simi
Las Llajas
B 24690 | VEN | 118 | 32.0/33.0 [Wildlife Corridor Enhancement Canyon/Arroyo | 303d, 401 | Feb-07 Jul-09 Mar-07 May-09
Simi
D 24490 | VEN | 126 0.0/13.0 |Slab replacement and grind Santa Clara River [303d, DSA| Jun-04 Jan-05 | Apr-05 Aug-07
C 24370 | VEN | 126 0.0/34.6 |[Install and upgrade MBGR Santa Clara River 303d Jun-04 Aug-06 [ Oct-06 Nov-08
D 23720 | VEN | 126 | 00.0/13.1 |!nstall singular thrie-beam barrier | oo clara River [303d, DSA| Oct-02 | Jun-05 | Sep-06 |  Jul-07
from Rte 101 to Hallock Dr.
D 4G520 | VEN | 150 8.7 Reinforced Concrete Pipes Lake Casitas HR Jan-04 Mar-05 | Dec-05 Jun-06
B,C |1189A|VEN| 150 9.6  |Upgrade Bridge Rails at Coyote Lake Casitas, | \1p 461 | jan-06 | Jun-07 | Ju-08 | Aug-09
Creek Bridge Coyote Creek
c,D |1189c|VEN| 150 11 Rail upgrade, Widen at Santa Ana. | | 0 caitas HR Sep-04 | Mar-06 | Jun-06 | Sep-07
Creek Bridge
B.C |1189D|VEN| 150 | 188  |Replace bridge at San Antonio San Antonio | 534 401| Dec-05 | Jun-07 | Sep-07 | May-09
Creek Bridge Creek
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Regional Work Plans

TABLE 5-1: DISTRICT 7 ANTICIPATED PROJECT DEVELOPMENT/CONSTRUCTION SCHEDULE

SWMP EA Co. |Route PM Description Water Bodies Criteria* | Anticipated Project [Construction Period
Category** Impacted by Delivery Schedule
Project PAZED | PS&E | Start |Completion
Date Date Date Date
B |1180E [VEN| 150 | 217  [Replacebridge atlion Creek Lion Canyon. HR Jun-06 | Nov-07 |Feb-08| Mar-09
Bridge Creek, Reservoir,
Sisar Creek,
Rail upgrade, Widen at Sisar and Santa Paula
B, C 1189F | VEN | 150 28.5 Santa Paula Creek Bridge Creek, Bear 303d, 401| May-06 Jun-07 | Sep-07 Aug-09
Canyon
C 22330 | VEN| 150 | 11.3/15.0 |Rehabilitate Roadway Lake Casitas HR Mar-05 Sep-06 | Dec-06 | Aug-07
B.C |22550 |VEN| 150 | 11.3/15.0 |VViden Roadway from New LA to Lake Casitas HR Nov-05 | Nov-09 |Feb-10| Aug-13
Tapo Canyon Road
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Regional Work Plans

TABLE 5-1 LEGEND

* Criteria * SWMP Category is defined in SWMP Section 4.4.1, Table 4-3,
DSA = Disturbed Soil Area is greater than 5 acres. (A) Beginning of Project Development Process prior to approval of
the PSR
303d = 303 (d) listed water body within project limits and (B) PSR approved but Environmental Documents are not final
affected by project
401 = 401 Certification/Waiver required (C) Environmental Documents Final
SEP = Supplemental Environmental Project (D) Environmental Documents are final, design complete and
project in the construction phase of project delivery
Retro = Storm Water Retrofit Project (SWMP 4.4.2) (ND) SWMP category not defined. Treatment BMPs have been
considered and implemented where appropriate for these
projects
HR = Project limits within High Risk Area
RB = RWQCB designated project as a potential threat to
water quality
Note: All projects that do not require a SWPPP will require a WPCP.
FOOTNOTE:
EA Location/Address Description

13101 | Southwest quadrant of Route 2/134

Construct Regional TMC & Equipment

20160 | 2133 Riverside Drive, LA

Building Construction of Maintenance Station, in LA County

20170 | Southeast quadrant of Route 60/State Route 71 in City of Pomona

New Maintenance Station

24040 | Materials Lab @ 1616 S. Maple Ave. Los Angeles, CA 90015

Rehabilitate material lab building

District 7

Los Angeles Region, Region 4
Regional Work Plan 2005/2006

5-26



SECTION FIVE Regional Work Plans

TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

Significant Roadway Maintenance Activities (1)

Water Bodies Completion
County Route PM Description Affected Criteria(2) | Start Date Date
LA Various Various Install full trash capture devices per |Los Angeles River, 303d, DSA Jul, 04 Mar, 05
Trash TMDLs Phase | Ballona Creek
LA Various Various Install full trash capture devices per |Los Angeles River, 303d, DSA Apr, 05 Dec, 05
Trash TMDLs. Phase I Ballona Creek
LA Various Various Install full trash capture devices per |Los Angeles River, 303d, DSA Nov, 05 Aug, 06
Trash TMDLs. Phase IlI Ballona Creek
LA Various Various Reconstruct existing BMPs to Various Retro Feb, 04 Aug, 04
optimize their performance.
LA 5 36.3-77.7 Basin, culvert & drop inlet cleaning | Tujunga Wash, Bull 303d July, 03 June, 04
Creek, Santa Clara
River
LA 14 24.5-77.0* Basin, culvert & drop inlet cleaning. |Newhall Creek, 303d, 401 July, 03 June, 04
Shoulder grading & slide removal Placerita Creek, Agua
Dulce Creek, Santa
Clara River
Watershed, Anaverde
Wash, Amargosa
Wash & California
Aqueduct
LA 60 19.3-24.7 Ditch cleaning Walnut Cr. & San Jose|303d July, 03 June, 04
Creek
LA 101 10.8-15.5 Sweeping, graffiti Los Angeles River, 303d July, 03 June, 04
Tujunga Wash
LA 103 1.4-1.8 Culvert cleaning Pacific Ocean 303d July, 03 June, 04
LA 126 2.0 Culvert cleaning Santa Clara River 303d July, 03 June, 04
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

VEN 126 5.0-34.6 Shoulder grading. Basin, culvert and |Franklin Barranca, 303d July, 03 June, 04
drop inlet cleaning Wesson Bar, Ellsworth
Bar, Todd Bar, Haines
Bar, Adams Bar,
Santa Paula Creek,
Haun Creek, O'Leary
Creek, Lord Creek,
Sespe Creek, Pole
Creek, Fall Creek,
Hopper Creek, Piru
Creek, Camulos Creek
& Santa Clara River

VEN 150 18.5-32.3 Basin & culvert cleaning. Shoulder  [San Antonio Creek, 401 July, 03 June, 04
grading & slide removal Thacher Creek, Lion
Cyn Creek, Sycamore
Creek, Sisar Creek &
Santa Paula Creek

Maintenance Facility and Activity Inspections

All Maintenance Facilities are scheduled for inspection by the Maintenance Storm Water Coordinators.

One inspection of Maintenance activities for each Region will be conducted by Maintenance Storm Water Coordinators.

Maintenance Facility BMP Improvements

Improvements will be based on the annual storm water facility inspections.

Maintenance BMP Actions/Modifications

Shoulder maintenance improvements, minimize shoulder disturbance, shoulder work will be implemented only to correct /repair drop-offs for safety
and preservation of structure.

Vector waste disposal is done only at prior approved sites, wet material is placed into dewatering bins and dry material into approved containment
structures / facilities. Material is sampled/tested to determine its appropriate disposition.

Road Grinding Reuse: No planned use of grindings, use of grindings would incite an evaluation of the proposed location.

Vegetation Management and Vegetated Slope Management
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TABLE 5-2: ANTICIPATED MAINTENANCE ACTIVITIES AND OTHER MANAGEMENT PRACTICES

The District's Vegetation Control Plan (VCP) for FY 2005/2006 is under development. The goal of the District's 05-06 VCP is to minimize the
discharge of chemicals to receiving waters by reducing chemical use for vegetation control. The district VCPs are under development at this time.
They include the following:

e Type of chemical to be applied
e Applications locations, widths, total acres applied, frequency, amount totals
¢ Reason for application

Vegetated Slope Evaluation

The Department's created a Preliminary Slope Inspection Form, further discussed in Annual Report Section 5.2.3, that will be used to inspect all
roadside vegetated slopes over the course of 5 years. After approval of the program by the SWRCB, a plan to inspect District slopes will be
submitted to the RWQCB at a mutually agreeable date.

TABLE 5-2 LEGEND

(1) Significant road maintenance activities includes projects involving grade changes, additional hydraulic capacity, direct discharges to surface
waters, increases in impervious surface area, or other activities identified or agreed to between RWQCB and Department staff.

(2) Criteria:
DSA = Disturbed Soil Area is greater than 5 acres.
303d = 303 (d) listed water body within project limits and affected by project
401 = 401 Certification/Waiver required
SEP = Supplemental Environmental Project
Retro = Storm Water Retrofit Project (SWMP 4.4.2)
HR = Project limits within High Risk Area
RB = RWQCB designated project as a potential threat to water quality
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TABLE 5-3: GENERAL MANAGEMENT PRACTICES

Monitoring Activities

As part of the Maintenance Monitoring Program, under the direction of the Maintenance Storm Water Coordinator, Maintenance actively participated
in the Non-Storm Water Inspections, Maintenance Activity Pollution Prevention Plan (MAPPP), Facility Pollution Prevention Plan (FPPP), and the
Maintenance Facility BMP Effectiveness Programs.

In order to minimize impact to water bodies by The Department projects, all major projects will be reviewed by different units (for example:
Hydraulics, Landscape Architecture, Storm Water, Materials, Construction, and Maintenance) during District 7's Quality Review Process. During
Quality Review meetings, designers are informed of the NPDES Permit requirements and available BMPs to minimize Storm Water pollution.

Monitoring activities will be conducted in accordance with the statewide program described in the Storm Water Monitoring Plan FY 05/06.

Construction Compliance Monitoring Program

As part of the Construction Monitoring Program, the Construction Storm Water Coordinator worked closely with the Storm Water Pollution
Prevention Team to inspect and to educate Resident Engineers, inspectors, and contractors on the proper implementation of construction BMPs
through field inspections and review of SWPPP and WPCP plans.

Construction activities are inspected through the Construction Compliance Monitoring Program. Monitoring results are provided in the annual report.

Training and Public Outreach

Training of the Department personnel takes place during Maintenance Tailgate meetings, Resident Engineer meetings, and Project Development
Quarterly meetings. The Department staff is also provided directions in various guidance documents.

Maintenance provided various training to staff, including the Annual Awareness Training and the Highway Spill Response Training. During the
Tailgate meetings, Maintenance Stormwater Bulletin are reviewed, proper BMP installation methods are also shared among Maintenance crews.

Construction provided storm water training in Construction Engineer Academy and the Construction Boot Camp Training. HQ provides five Storm
Water Training classes to the District.

The Project Planning and Design Guide training will be provided to Design staff.
Additional training on permanent and temporary erosion control will also be given to Design staff.

Public outreach, demonstration of Enviroscape watershed model in elementary schools.

Public outreach in and local agency events such as Los Angeles River water sampling sponsored by Los Angeles and San Gabriel Water
Committee.

Training on storm water issues will be provided to appropriate staff as needed.

Public outreach, demonstration of watershed model in elementary schools.

Public outreach in Los Angeles County Fair and Los Angeles and San Gabriel Water Committee sponsored events such as Los Angeles River water
sampling.
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TABLE 5-3: GENERAL MANAGEMENT PRACTICES

Two-day training seminars are planned for each of the District maintenance and construction supervisors.

District 7 uses a variety of methods to educate the public about the importance of managing storm water. This consists of a variety of written
materials, bulletins, websites, workshops and the The Department Adopt-a-Highway Program. The written material is designed to appeal to the
general public while providing technical information on selected The Department projects and activities. District 7 installed "No Dumping" and "Litter
Free" signs at selected locations on highways and freeways. Stenciled warnings prohibited discharges to drain inlets at park-and-ride lots, rest
areas, vista points and other areas with pedestrian traffic.

Municipal Coordination

District 7 coordinates storm water management activities with municipalities, flood control districts, RWQCB's and other entities as necessary.
Coordination is implemented through informal discussions, meetings, agreements, procedures, and special studies.

District 7 will attend meetings/workshops as needed to coordinate with other Stakeholders and the Regional Board on Total Maximum Daily Load
(TMDLs) on those where the Department has been identified as a potential Stakeholder.

District 7 will attend meetings/workshops as needed to obtain information and needed requirements on Areas of Special Biological Significance
(ASBS) site where discharges from Department roadways have been identified by the State Board.

TMDL Coordination

District TMDL Coordinator participates in different watershed management agencies and other municipalities for compliance and development of
TMDLs.

Storm Water Data Report (SWDR)

In compliance with the Statewide Desigh Compliance Monitoring program, District 7 prepares SWDRs for all projects. Designers evaluate all
projects for opportunities to include permanent Best Management Practices (BMPSs) in accordance with design guidelines.

Encroachment Permit

District 7 exercises its authority to enforce storm water requirements by imposing conditions in the encroachment permit.
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